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Key Dates

February 6, 2009 Deadline for Cities in LA County to submit projects to Program.Metro.net

February 26, 2009 Metro Board Approves
ARRA Policy Direction

Expedite obligation of ARRA STP funding to May 18, 2009

Position LA County to compete for unused funds

March 2, 2009 FHWA Apportionment of ARRA Funding for Surface Transportation Program (STP)

March 2, 2009

Metro TAC Recommendations to Project Sponsors for Submittal to Caltrans of Requests to Proceed with
Construction Packages (RPCs)

Submit Preliminary Environmental Studies (PES), NEPA clearance, and all federal­aid documentation,
including maintenance of effort information

First Tier Projects RPC Deadline Due April 17, 2009

Second Tier Projects RPC Deadline No later than May 18, 2009

Starting March 2, 2009
Caltrans District 7 Office of Local Assistance oversees ARRA funding administration for LA County

Determines project eligibility

Monitors process for meeting requirements for transparency and reporting

March 10, 2009 First SCAG Update to Transportation Improvement Program (TIP)

Pending State Legislation
Yes

$120 million of LA County Funds Allocated by Metro Board to I­405 & I­5 (N)

$318 million of LA County Funds Allocated to Cities and County of LA

Portion of Caltrans
Discretionary Monies are
Reallocated

LA County share of STP increases to
approximately $438 Million

No $217 million of LA County Funds Allocated to Cities and County of LA

March 11, 2009 Caltrans Approves First Update to Statewide TIP

By March 20, 2009 FHWA Approves First Update to Federal TIP

Metro Submits 2nd TIP update to SCAG

March 27, 2009 SCAG submits 2nd TIP update to Caltrans

Early April Caltrans submits 2nd TIP update to FHWA

Approximately April 22, 2009 Metro TAC meets to determine unobligated balance and develop an action plan to meet
Metro May 18 2009 deadline

Mid to Late April FHWA approves 2nd TIP update

By May 18, 2009
Cities and County of LA obligate ARRA funds

Caltrans HDQ Approves RPCs (Gives E­76 Approval) for Tier One Projects

LA Metro Board Deadline

Late May 2009 Metro CEO reallocates any remaining funds to projects on Metro Revised Item 44 Attachments F or G

By June 1, 2009 Caltrans HDQ Approves RPCs (Gives E­76 Approval) for Tier Two Projects

On or before February 25, 2010 Under ARRA, State DOTs must obligate remainder of ARRA funds

September 30, 2010 Under ARRA, final obligation deadline for all recipients

March 2, 2012 Under ARRA, completion deadline for all ARRA funded projects

Key Definitions

Apportionment

Date on which the
Federal Government
issued ARRA funding
allowances based on
the prescribed formulas

Obligation

An action, on the part of
Caltrans, to encumber funds
for future reimbursement of
eligible project expenses

Metro

Los Angeles County Metropolitan
Transportation Authority

TAC
Technical Advisory
Committee

SCAG
Southern California Association
of Governments

Caltrans
California Department of
Transportation

RPC

Requests to Proceed with
Construction Packages (E­76
Request)

First Tier
Projects

Projects for which complete
RPC's are submitted by
April 17, 2009

Second
Tier
Projects

Projects for which complete
RPC's are submitted by
May 18, 2009


